US EPA RECORDS CENTER REGION 5

—_ 493175 L

February 15", 2015

Kevin Turner

dn-Scene Coordinator
USEPA Emergehcy Response
8588 Rt. 148 -

Merion, IL 62959

RE: Monthly Progress Report No. 14 (February 2015)

Chemetco — Hartford, IL 62048

Dear Mr. Turner

" This monthly progress report is submitted by Pa‘radigm' Minerals & Environmental Services to s'atisfy the

requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved '
~on9/13/13 to prowde U.S. EPA with a monthly.progress report about the ongoing activities at the

- former Chemetco Slte in Hartford IL.

1. Actions:'Taken Durmg the previous Month to Comply with Consent Decree
. Processed and sold 4,038.205 tons of material in January to DJL Mlnmg
e Processed and sold 97.466 tons of Zinc Bunker material in January to CMAC.
e Submitted Modifications to MBM Work Plan.

2. Summary of Data Received during the Reporting Peribd_:'
e Storm water Outfall #5 available upon Request

3. Work Plans and other Deliverables Submitted during the Reporting Period:
s Modification to the existing MBM Slag Materlal Work Plan- Commercial Grade Sales to
DL Mining, LLC- Available upon request.
e Schedule for ongoing work plan available upon-request

4. Activities Planned for the Next Repomng Period: -
e Paradigm Processing Plant- Continued Engineering in Progress.
e  Zinc Bunker- Continue drying and bagging zinc bunker matenal Revnewmg proposals for
rotary dryer as an option to increase production. .

e MBM (Copper Block) — Operations are ongoing to produce and sale this material to DJL .
Mining. '



-

e Metalic Separation Plant- Work Plans for this operation have been submitted. DJL
Mining has equment scheduled to arrive late February early March. Utilities and
_ infrastructure improvements are in progress. .
e  Air Monitoring System- We will have AMS operational prior to Metalic Separation Plant
_ Start Up. '
e The use of Mumcnpal Sweepers to sweep and vacuum the concrete around the property
to control fugitive dust is ongoing.

5. Problems Encountered, Anticipated Problems and Planned Resolutlons of Past or Anticipated
Problems:
e Union strike at'shipyards is impacting deliveries.

6. Modifications to Approved Work Plans or Schedules:

e Modifications to MBM Work Plans have been submitted for approval
7. Summary off -site Shipments-

e 4,038.205 MT DJL Copper Block Material

. 97.466 MT CMAC Zinc Bunker Material

If you have any questions regarding this progress report, please feel free to call me at (314) 409-7283

Regards,

Steve Zuber -

Paradigm Minerals & Environmental Services
3754 Chemetco Lane

Hartford, IL 62048

Cell: (‘314)4409- 7283





